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BACKGROUND 
 
Technical assistance for implementation of the Agadir Activity Management Services 
is provided by Chemonics International Inc. under a Task Order, with a revised total 
estimated budget of $1,656,868, .  The objective of the Task Order under the GBTI 
IQC PCE-98-000-15-00 is to strengthen the institutional effectiveness of two key 
industry associations (APEFEL and GRIT) of the Souss-Massa-Draa Region and to 
develop Total Quality Management at the Commercial Court of Agadir. The two key 
associations are to be used as intermediaries to deliver business support services to 
small and medium enterprises in the region.  The overall goal of the activity is to 
improve the competitiveness of Moroccan products in world markets by rising of 
professional standards and lowering costs for all of the associations’ members.  
Chemonics International also has the mandate to provide technical assistance, 
training and commodities needed for the Commercial Court of Agadir to increase its 
efficiency and effectiveness. 
 
 
SECTION 1:  CLIN 1 - ADMINISTRATION AND MANAGEMENT 
 
As soon as the no cost-extension of our contract until September 30th, negotiated on 
April 22nd, was signed on July 14, we immediately signed the contract with the 
suppliers and sub-contractors required to implement the activities that remain to be 
completed in the Agadir Activity Management Services Task Order. The extension of 
our contract was essential to completing the professional training of judges without 
requiring their availability on weekends.  Considering the demands of the training 
program, in addition to their official duties, they were understandably reluctant to 
make this commitment. This extension was also needed to complete the 
implementation of a management system for the archives of the court. 
 
Naoufel Benbrahim’s contract ended on July 12 and he took employment in 
Casablanca. Asmaa Oubou’s contract was extended until September 30. On August 
1st, the Agadir team of the Chemonics/USAID WPM project moved into our office. 
The two projects cost-shared the same office space for two months since that project 
had to leave their previous space and were interested in renting our current office 
space after September 30. 
 
Our consultant on Performance Indicators, Omar Anbarre, gathered data from the 
two associations and sampled a number of court files to assess our activity’s impact, 
according to USAID PMP and agreed performance indicators. 
 
 
SECTION 2: CLIN 2 - THE PROFESSIONAL ASSOCIATIONS 
 
Work with the GRIT and APEFEL has been progressing very well. Both associations 
completed their entire training program in July. This was mostly a few hours of 
training on software such as Power Point. Both associations were also heavily 
involved in the development of their web sites, their last activities being implemented 
through Chemonics.  
 
APEFEL 
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Since most of its employees took their annual leave in August, APEFEL devoted its 
time in July and September to its collaboration with LNET to develop its web site. 
While GRIT’s web site targets a general internet audience, APEFEL’s web site will 
primarily be used by its members and others in the industry. Therefore, the focus has 
been on developing member’s access and information provision. The association 
requested that two database on pesticides and fertilizers be added to the site. We 
agreed to this request that slightly modified the architecture of the site which was 
originally designed as a static web site. LNET, our sub-contractor for this task, had 
no previous experience with dynamic web site and contracted an engineer with 
relevant experience to complete the work. Given APEFEL’s lengthy decision making 
approach that consists of seeking the participation of the largest possible number of 
Bureau members, the development of this rather small Web site took longer than 
expected. 
 
APEFEL was very please with their meeting with Jim Bednar and Richard Rousseau 
held in Agadir on September 4. They now better understand that the MOU signed 
with USAID at the beginning of Agadir Activity Management Services was an overall 
framework for cooperation with APEFEL, provided that funds were available and that 
there were opportunities to collaborate with the association, within the larger context 
of the agency’s strategic objectives. They hope to collaborate with USAID through 
the CRI project. They also expressed much interest in collaborating with USAID in 
the preparatory work for the negotiation of the Morocco-USA Free Trade Agreement. 
They hope to meet with the USAID team of consultants from Washington that will be 
in Morocco in October as mentioned during the meeting.  
 
GRIT  
 
GRIT work on the web site continued but the sub-contractor was slowed down by 
unexpected problems such as effectively incorporating images. A tourism portal 
requires a large number of pictures. Contrary to preliminary guidance that pictures of 
the region would be easy to find, we were able to only find a few. European 
photographs take most promotional pictures for commercial purposes, and no copies 
are left behind. The ONMT- Rabat picture database of Morocco has very little in it 
about the Agadir area, and the agency was able to supply only 3 pictures. The efforts 
required by Chemonics and MEDIA5 to acquire the necessary number of pictures 
were enormous. Ultimately, we acquired the desired visual content for the site  but 
since pictures need to constantly be up-dated, GRIT must continue to regularly 
review what image resources are available and be proactive in acquiring up to date 
images in order to most effectively promote the region. 
  
As may be recalled, ARGAZE developed a database for tourism statistics to be 
installed at both GRIT and the Regional Delegation of Tourism. Some 70 hotels (that 
have Internet access) would be able to use a spreadsheet to enter and transfer their 
monthly data, providing for more reliable statistical information on tourism. Hotels 
were to print their data, stamp the form for official transmission to the Ministry, and 
send the information by e-mail or on a floppy disk to the Delegation. The electronic 
file would then be transferred to the database and the automated calculations would 
be shared with GRIT. Unfortunately, Mr.Moudoud, the regional delegate for tourism 
has been seriously ill the past 3 months and has not been able to return to his duties.  
His absence prohibited access to the detailed statistics provided by hotels in Agadir 
in 2001 and for the first months of 2002. This data is required for the database to 
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automatically calculate the ratios and changes over time. We met the chief of 
statistics at the Ministry of Tourism, but he did not have the information in either 
paper or electronic format. The Ministry keeps the aggregated data and not the 
individual forms transmitted by hotels The statistical application developed by 
ARGAZE could therefore not be tested and is running in neither GRIT nor the 
Regional Delegation. It will be installed at the Delegation and at GRIT but cannot be 
used at this time. We hope that when Mr. Moudoud resumes his position that GRIT 
will be able to access this information. 
 
Lastly, GRIT collaborated with the Wilaya for the organization of the Taghazout 
promotional event. The day before the festivities began, GRIT facilitated a full day 
workshop with ONMT international delegates and participants from the Ministry of 
Tourism and Royal Air Maroc. The objective was for ONMT, the Ministry of Tourism, 
RAM and the industry (represented by GRIT members) to coordinate their promotional 
actions for the 2002-2003 season. As mentioned in a previous report, tourism in Agadir 
is not picking up and its international arrivals so far are down 27% from last year. As a 
beach destination, Agadir was more affected than Morocco’s cultural destinations, such 
as Marrakech. In preparing the workshop, GRIT suggested taking a by-market 
approach. Following Mr. Berrechid’s presentation of the Exit Survey findings, the 
participants worked on the base B-Marketing reports on each of Agadir’s the main 
markets. 
 
The official agreement between the investors in Taghazout and the region was signed 
and the 6 phases of development (over 10 years) presented with pictures and plans. 
The project is very ambitious and could significantly contribute to regional employment 
and development, if carefully managed and well promoted. However it is our opinion that 
the investors and local authorities have not paid enough attention to green management 
practices. There was no mention in the presentations of rational use of water or of the 
treatment of solid and liquid waste, a serious problem in the region. The event was 
nonetheless a success and, for the occasion, GRIT prepared a promotional CD-Rom of 
Agadir and its backcountry with its web site addresses on CD cover. A copy was given 
to all participants, including about 75 foreign journalists working in tourism. 
 
 
SECTION 3: CLIN 3 - THE COMMERCIAL COURT OF AGADIR 
 
Again this quarter, we could count of the exceptional collaboration of the court. The 
President and chief clerks took only one week of their annual leave in order to be 
available for the project’s last activities implemented this summer. In July, Mr. Kawkab 
chief clerk at the Commercial Court of Appeals in Casablanca, assisted by Mr. Amerguy, 
judge in charge of the registry of Commerce in Agadir, and S’bai, chief clerk, gave 24 
hours of training to all court clerks, which the Ministry of Justice and the President of the 
Agadir Commercial Court had requested. As may be recalled, clerks have basic degree 
in economics, history, and literature etc. but no legal training per se, and they do not fully 
understand the application of work procedures. The training took place after normal work 
hours and on weekends. It was well attended and much appreciated. Mr. Kawkab is an 
excellent trainer who knows the importance of motivating employees and helping them 
develop their interest for learning and acquiring more skills. We prepared a report on the 
training for Mr. Zaoug, the Director of Human Resources at the Ministry of Justice in 
Rabat, and met with him to discuss the training. Following Mr. Kawkab’s 
recommendation, we acquired 5 copies of the various procedural guides used by the 
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court’s clerks. Since they do not have access to the Court’s small library, they were 
previously unable to consult the guides that are their main working tools. 
 
SYGEDOC, the sub-contractor commissioned to assess the commercial court’s archival 
needs and develop an archive management system for the court, began its work on July 
16. It had two employees working in Agadir all summer. The inventory of all documents 
is a labor intensive task necessary to developing proper documents management 
systems.  
 
Maroc Bureau built the filing equipment for the archives and is currently assembling the 
structure in Agadir. 
 
Cabinet Maria Bahnini completed the last module of training and did the evaluation of 
the training. Her final report is expected soon and will include the judges’ evaluation of 
the training. 
 
 
CONCLUSION 
 
The Chemonics team in Agadir is very satisfied with progress made in this 7th 
Quarter of the task order.    
 
 
 
 
 
 
 
 
 
 
 
 
  


